

78R00100060011-8

DPS: 5807
COPY 1 OF 2



TO: Contracting Officer


It is requested that Contract No. HF-32-27 be amended to add Item 16 only of the ~~proposed~~ Statement of Work (Exhibit "A") at an estimated cost of [REDACTED] Completion of this work will be on or before 31 December 1958. My letter dated 14 October 1958 authorized obligation of FOG funds not to exceed [REDACTED] for this continuation of effort.

The contractor also included in this proposal a separate quotation for delivery of one Isolation System. However, it is not desired at the present time to authorize the contractor to procure this item from []

Lt. Colonel, USAF

1. ELEMENT NO. _____
 2. CHANGE IN CLASS. M
 3. NEW CLASS ID# _____
 4. CLASS CHANGED TO: TS S C
 5. DATE NEW DATE: 2011
 6. HR TO-2 _____
 7. 6/17/11 REVIEWED: 037169

File
HF-32-27
Prob Sec W/ DPS-5262



October 23, 1958

Jim *[Signature]*

Dear Jim:

In accordance with the discussions held at the conference in Dayton on October 2, 1958, we are submitting our proposal for the continuation of the work on the "C" Configuration under Contract No. HF-32-27.

It is proposed that the contract be extended for a period of approximately three (3) months ending December 31, 1958, to accomplish the work called for by the Statement of Work (Exhibit "A") and as outlined in our enclosed Engineering Report No. 5335. You will note that we have included in our Statement of Work two additional items. The item covering the isolation system is quoted separately because of the difference in delivery date and the fact that you may desire to handle this on a separate contract. We would prefer to handle this as part of the present contract; however, a separate contract would be acceptable.

Enclosed is a copy of our subcontractor's proposal for the extension of the work outlined. The subcontractor has requested that the burden rates for both billing and quoting purposes be adjusted. I would appreciate your having your auditor substantiate the requested rates.

The estimated cost for the work outlined in Exhibit "A" is [] and 25X1A the fixed fee []. In view of the fact that we and our subcontractor have experienced an under-run on the program in the amount of [] for the period ending September 30, 1958, the estimated cost on the program should be increased by [].

I hope this proposal meets with your approval, but if you have any questions or require further information, please do not hesitate to let me know.

[Signature]
A1

BAR:pma

Enc.

cc: []

ADMINISTRATIVE
 ATTENTION: []
 DISTRIBUTION: []
 DATE: 10/23/58
 BY: []

CONFIDENTIAL

DPS-5262	
COPY 1	OF 2

EXHIBIT "A"

STATEMENT OF WORK

Amend Exhibit "A" to include new Items 16 and 17 as follows:

- "16. Conduct additional studies, tests, and evaluations on Serial #4 of 73-C Configuration as outlined in Contractor's Engineering Report No. 5335."
- "17. Provide one (1) Isolation System (met-l-flex mounting system) for 73-C Configuration in accordance with Drawing No. RED-30003."

Delivery:

Item 16 - On or before December 31, 1958.

Item 17 - Twelve (12) weeks from receipt of authorization to proceed.

CONFIDENTIAL

25X1A

Approved For Release 2002/08/07 : CIA-RDP81B00878R000100060011-8

Approved For Release 2002/08/07 : CIA-RDP81B00878R000100060011-8